



Capacity Building Project on Development of Statistics

CSO, Myanmar (Jan 2017 – Mar 2022)

Contents



01

Project
Outcomes and
expenditures

02

Challenges

03

Ways Forward





01


Project Outcomes & Expenditures



Initiatives of the Project



Project Period	Jan 2017 - Dec 2019 (Three Years)
Initial Proposed Activities	30 Activities under 8 outputs
Total MKCF Fund	399,680 USD





Before Midterm Progress

	Expenditures	Completed Activities	Outcomes
Before Midterm (2017- 2018)	173,453 USD	16	 Getting effective and efficient new staff by holding on job trainings Effective sharing statistical experiences knowledge to CSO and related statistical agencies Studying performances and polices from other NSO adapted to improve the building of the Institutional reform in CSO by doing study tour to Thailand NSO Valuing applied the experiences from the capacity development activities in practical works of CSO through trainings Over 500 staff were well trained and over 100 people gained SDG knowledge and Statistics Law from awareness rising programme held in states and regions





Post Midterm Progress (Jan 2020- Mar 2022)

	Expenditures	Completed Activities	Outcomes
Post Midterm—— Three Ext Period Progress (Jan 2020- Mar 2022)	158,851 USD	29	 Effective sharing statistical knowledge to CSO and related statistical agencies Applied the technical and statistical knowledge in workplace Widely sharing knowledge about SDG and Statistics Law (2018) & Rules through awareness arising programme held in States and Regions Studying performances and polices from other NSO adapted to improve the building of the Institutional reform in CSO Awareness of Statics Law & Rules raised in 11 States and Regions Over 700 staff were well trained and over 3500 people gained the knowledge of Statistics Law and Rules

1st (Jan 2020 - June 2020) & 2nd Extension

Period(July 2020- June 2021)

	Expenditures	Completed Activities	Outcomes			
1 st & 2 nd Extension Period (Jan 2020- June 2021)	55,627 USD	14	 Getting Technical knowledge and applied in practical works by holding the Basic, Intermediate and Advanced English and Academic report writing and CAPI trainings Improving technical skills by doing on filed surveying and well applied in present jobs Over 340 staffs from CSO and Statistical Agencies were trained to improved technical and knowledge skills. 			
			(Less Activities were done by the limitations and restrictions of COVID-19)			











Vietnam Study Tour Visi Photost











SDGs Awareness Program in Yangon













Some Photos of the CAPI and Research Methodology Phase II Trainings













Some Photos of Basic Academic Report Writing & Infographic Trainings



3rd Extension Period (Oct 2021- Mar 2022)

	Expenditures	Completed Activities	Outcomes
3 rd Extension Period (Oct 2021- Mar 2022)	103,224 USD	15	 Getting effective infographics and moving graphics skills for CSO staff and staff from line Ministries Updating data for SDG and Myanmar Stainable Development Plan MSDP-National Indicators Framework Getting improved corporation and coordinating with line Ministries Getting more technical experiences and working skills on trade statistics, inflation forecasting, statistical literacy and academic report writing, Awareness of Statistical Law and Rules raised in 11 states and Regions. Over 360 staffs were well trained and over 1500 people gained knowledge of Statistics Law and Rules held in States and Regions















Union Minister U Win Shein and Deputy Minister Daw Than Than Lin attended and gave Opening Speech on SDG and MSDP-NIF Consultation Workshops in Nay Pyi Taw











Union Minister U Win Shein gave Opening Speech in Awareness Arising Program of Statistics Law and Rules at Nay Pyi Taw Council























Some Photos of the Capacity Development Trainings







02

Challenges



- Limitations on looking for Local and international experts in respective subjects.
- Follows the Budget Rules within nation.
- Limitations and Restrictions of COVID-19 pandemic.
- Needs to adjust the MI for some concerns of project country differ from Mekong Guidelines.



Effective Used of MKCF Funds

02





Expenditures

(Jan 2017-

Mar 2022)

Total

USD (Transac rate=30 USD)

332,304 **USD**

01

03

Trained Staff

No. of People gained knowledge of SDG, Statistics Law and Rules

No. of People

SDG & NIF

Workshop

Consultation

Over 1200 staffs Over 3600

people

Left Fund 63,556 USD in FE

Est. 3776 USD in OA

Est. 67332 **USD** (Total Acc (Inc Ex Fee) Left)

Over 1500 officials are coorporated

Period	Name of Completed Activities	Number of Completed Activities			
	Study Visit(Thailand)	1			
Before Midterm	SDGs and Statistics Law Awareness Programme	1 *Two in States and Regions			
	Trainings	14			
	Study Visit (Vietnam)	1			
Post Midterm (1 st and 2 nd Extension)	SDGs and Statistics Law Awareness	1 *Twelve in States and Regions			
	Trainings	12			
	Awareness Raising Program on Statistic Law and Rules	1 * Eleven in States and Regions			
3 rd Extension	Trainings	13			
	SDGs and MSDP-NIF Consultation Workshops	1 *Four Rounds, 40 Days			
	Total	45			



Summarize Table of Total Activities During the Project Period of Jan 2017 – Mar 2022





03


Ways Forward





Further Extension Request





Why to need Further Extension?

(April 2022 – Mar 2023)

> Restrictions of the COVID-19

- To continue the uncompleted activities
- Justify Myanmar Budget Period
- Current Situations





Sustainable Development Goals Progress Report 2022



SDG Progress Report (Draft)

Designed by One Participant of Infographics Training(Used with MKCF funds)



Est. 67332 USD

Left MKCF Funds

Left Activities & MKCF Funds

Central Statistical Organization, Myanmar "Capacity Building Project on Development of Statistics" (Work Plan for 2022-23)

					April 20	22 - Marc	h 2023					
Task	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar
Output 1	Establish SDG indicator development and reporting system											
Juiput !		T				T						
ctivity 1.2	Workshops for Updating SDGs and MSDP-NIF indicators for Myanmar (MSDP-NIF)											
•		May	June		1							
Output 2	Statistic	al Policy,	, Legal Fra	mewor	k and ana	alysis						1 a 2 1 1
No. No.					19.0	-			<u> </u>			
ctivity 2.1	Awareness raising workshop on statistics law (2018) and rules and regulations outreach activities in States and Regions (will be held in Thanintharyi Region, Sagaing Region, Kayah State and Chin State)											
		May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar
Output 3	Improve	d Statisti	ical Resea	rch and	l Analytic	al Skill				_		
	0	L										
ctivity 3.3	Statistica	al Literac	-	1	T	In .	10.4	The	In	1	I=-6	Mar
		May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	war
ctivity 3.4	Training		/isualizatio	n with R	Studio S	опware				_		
		May	June	1		<u> </u>		1				
ctivity 3.5	Training	on Statist	tical Metho			production	i, export a	ana consur	nption dat	a collectio	n .	_
				July	Aug							
ctivity 3.6	Training	on Data E	Base Syste	m Cons	truction							
					Aug	Sept		0.3				
ctivity 3.7	Training	on use of	Miscrosof	t Power	BI	_		1 13				
							Oct					
Output 5	Improve	d Report	Writing S	kill								
				100								
ctivity 5.5	Workshop on Improving statistics user-provider relation : Developing User Friendly Reporting System -											
	10			-		Sept	Oct	Nov	Dec	Jan	Feb	Mar
ctivity 5.6	Project P	Proposal V	Nriting Tra	ining								
						Sept	Oct	Nov				
-41. ib. E 7	Training	on Use o	f Moving G	Graphics/	3D for Pr	omoting s	tatistical L	iteracy	45 9	10		
ctivity 5.7						Sept	Oct	Nov	4.			

Conclusion

- MKCF funds were effectively utilized in capacity development programme & awareness programme.
- Number of completed activities exceeds that was proposed in the plan.
- MKCF Funds provided to be better relationships between CSO and other Statistical Agencies/ Related Ministries.
- MKCF funds are very effective and beneficial to develop the respective sectors of the developing countries.
- Moreover, it supported to reach the target of 2030 Global Agenda.
- Continuous supports should be provided for developing countries in Mekong Region.







Thank you

https://www.mekonginstitute.org/what-we-do/development-fund/mekong-republic-of-korea-cooperation-fund/